MEMORANDUM OF ANDEAVOR FIELD SERVICES LLC
PRE-CONSTRUCTION CONFERENCE CALL
WITH THE NORTH DAKOTA PUBLIC SERVICE COMMISSION STAFF

June 15,2018
PARTICIPANTS:

Andeavor

° Travis Fisher, Director of Engineering, 303-454-6610, Travis.C.Fisher@andeavor.com

Robert Wasicek, Project Manager, 361-319-7737, robert.c.wasicek(@andeavor.com

Annalee Penner, Environmental Specialist, 303-454-6684, Annalee.D.Penner@andeavor.com
Paige Travis, Construction Superintendant, 989-330-7834, Paige.W.Travis@tsocorp.com

Mike Begley, Construction Superintendant, 5 10-672-7557, Michael.B.Begley@tsocorp.com
Mark Haughton, Construction Superintendant, 832-269-4582, Mark.D.Haughton@tsocorp.com
Kurt VonBrokern, Right of Way, 701-340-6343, Kurt.A.VonBokern@andeavor.com

Martha Dowlearn, Right of Way, 210-626-4229, martha.m.dowlearn@andeavor.com

Andeavor Contractors
e Keith Edwards, EDK Engineering, 760-610-0069, kedwards@edkengineering.com
e Todd Hartleben, Environmental Engineer with Carlson McCain, 701-202-5147,
thartleben@carlsonmecain.com

Pipeline Contractors

] Jones Contractors

o Heath Jones — 731-608-0682, Heath.J@jonescontractors.com

o) Clay Jones — 731-426-2764, clay.r@jonescontractors.com

o Richard English — 701-713-0212, rick.e(@jonescontractors.com

° Jomax

o Michael Fritzol — 307-389-9662, Michael.fritzel@jomaxgb.us

ROW Contractors

° G&P Land

o) Matthew Horowitz, 385-888-1995, horowitzlandservices@outlook.com
o) Jeremy Hinds, 217-725-4366, jsh@gandpland.com

Construction Management

° Shafer

o Craig Kitchens, (361) 296-4506, Ctlkitchens@yahoo.com

o) Jimmy Preece, (512) 461-9976, jlpreece@email.com

o Billy Wright, 281-788-2120, blwright60@yahoo.com

o} Scott Staehnke, (218) 779-1121, sstachnke@gmail.com

o Derek Nichols, 361-244-6158, birdslayer3@msn.com

o} Niki Johnson, (512) 563-2067, nikkijohnson.pmp@gmail.com
Survey

° LW Survey

o) Diana Askew, 303-525-7016, D.Askew(@lwsurvey.com
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North Dakota Public Service Commisssion
° Patrick Fahn,, Director, Public Utilities Division, 701-328-4077, pfahn@nd.gov
° Sara M. Simmers, Construction Inspector, 701-425-2804, ssimmers@wenck.com

Andeavor confirmed that everyone on the call has a copy of Findings of Fact, Conclusions of Law, the Order and
the Certifications for PUC Case No. PU-18-72.

Patrick Fahn went through the State of North Dakota Certification Relating to the Order Provisions Transmission
Facility. These provisions are attached a Exhibit “A”.

A discussion was held regarding Paragraph 9 of the Certification regarding scheduling of the on-site visit by Sara
Simmers to observe segregation of topsoil for the different spreads. Sara will make these observations next
Wednesday, June 20, 2018.

A discussion was held regarding the timing of monthly reports. Reports will be due the 15" of each month.
We discussed that fence gapping other preliminary work on the project could start this weekend.

We discussed the need of a landowner notice letter regarding who they can contact both during and after
construction. A copy of one of those letters is attached as Exhibit “B>.

Patrick Fahn also discussed the following sections in the order. Andeavor confirmed that those statements are
correct.

o Route Permit No. 216 is issued to Andeavor Field Services LLC designating a route for the construction,
operation, and maintenance of approximately 22 miles of 8- inch pipeline in Billings and Stark Counties, North
Dakota, for the transportation of natural gas liquids. For purposes of this Permit, the designated route is depicted
in Hearing Exhibit 1, Appendix A, South Segment Siting Criteria Topography, maps 1 through 6.

o Certificate of Corridor Compatibility No. 207 is issued to Andeavor Field Services LLC designating a
corridor for the construction, operation, and maintenance of approximately 5 miles of four (4) separate 6-inch
pipelines in Billings and Stark Counties, North Dakota, forthe transportation of ethane, propane, butane, and natural
gasoline. For purposes of this Certificate, the designated corridor is depicted in Hearing Exhibit 1, Appendix
A, Transfer Line Siting Criteria Topography, maps 1through 2.

° Route Permit No. 217 is issued to Andeavor Field Services LLC designating a route for the construction,
operation, and maintenance of approximately 5 miles of four
° (4) separate 6-inch pipelines in Billings and Stark Counties, North Dakota, for the transportation

of ethane, propane, butane, and natural gasoline. For purposes of this Permit, the designated route is depicted
in Hearing Exhibit 1, Appendix A, Transfer Line Siting Criteria Topography, maps 1through 2.

° The Certification Relating to Order Provisions — Transmission Facility Siting (Certification}, with
attached Tree and Shrub Mitigation Specifications, executed May 8, 2018, is incorporated by reference and
attached to this Order.

° To the extent there are any conflicts or inconsistencies between Andeavor's consolidated application
and the Certification, the Certification provisions control.

° Prior to commencing construction of any portion of the proposed Project, Andeavor shall obtain all other



necessary licenses and permits for construction of such portion, and shall provide copies to the Commission prior to
construction of that portion of the project.

. Andeavor shall adhere to its commitment to address possible landslide areas during construction as
stated inthe Ongoing Detailed Assessment portion of its Late Filed Exhibit 14.

. If a spill by Andeavor requires notification to any other state or federal agency, Andeavor will also
inform the Commission of such spill within 24 hours of occurrence by leaving a message at the Commission's Toll
Free Number, with a follow-up email to the Commission's Executive Secretary.

. Andeavor is required to comply with all applicable laws, rules, and/or regulations in the event it desires
to construct another or a different energy conversion facility than was specified in the application within the site
designated inthis proceeding,

. Andeavor shall cause the Permit issued in Case No. PU-10-218, Bakkenlink Pipeline LLC, to be
amended to allow for the transmission of NGLs prior to commencing transportation of NGLs.
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CERTIFICATION RELATING TO ORDER PROVISIONS
TRANSMISSION FACILITY SITING

)
/
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lam czmes _Sawiormct, |, 3 representative of Andeavor Field Services LLC

("Company”) with authority to bind the Company to requirements tc be set forth by the

Comm

Fl
|

fo)

ission in its Order and | certify the following:

Company understands and agrees that any Certificate of Corridar Compatibility or
Route Permit issued by the Commission will be subject to ths conditions and
criteria set forth in Chapter 49-22 of the North Dakota Century Code and Chapter
69-06-08 of the North Dakota Administrative Code, and thai Company shall be
responsibie for compliance with this order and conditicns and criteria set forth in the
applicable laws z2nd rules.

Company agrees to comply with the rules and regulations of ali other agencies
having jurisdiction over any phase of the transmission facility including 2li city,
township, and county zoning regulations.

Company understands and agrees that it shall obtain all other necessaiy licenses
and permits, and shall provide copies of all licenses and permits to the Commission
prior to construction activity associated with the transmission facility that requires
said license or permit.

Company understands and agrees that any Certificate of Corridor Compatibility or
Route Permit issued by the Commission is subject to suspension or revocation and
may, in an appropriate and proper case, be suspended or revoked for failure to
comply with the Commission's order, the conditions and criteria of the cerfificate or
subsequent modification, or failure to comply with the applicable statutes, rules,
regulations, standards, and permits of other state or federal agencies.

Company agrees to maintain records that will demonstrate that it has complied with
the requirements of the Commission's order issuing a Certificate of Corridor
Compatibility or Route Permit, and that it will preserve these records for
Commission inspection at any reasonable time upon reasonable notice.

Company understands and agrees that the authorizations granted by any
Certificate of Corridor Compatibility or Route Permit issued by the Commiission for




the ransmission facility zre subject (o modification by order of ihe Commission if
deemed necessary (o protect further the public or the environment.

Construction:

T Company agrees (0 hold @ preconstruction conference pricr to commencement of
any construction, which must include 2 Company reprasentaiive, its construction
supervisor, and a representative of Commission Staff, to ensure that Company fully
understands the conditions set forih in the Commission’s order.

8. Company understands and agrees that all cultural resource mitigation plans must
be submitted to the North Dakota State Historic Preszarvation Office and approved
prior to the start of any fieldwork and construction activity in the affected area.

9. Company understands and agrees that topscil removal will begin when the
Commission's third-party construction inspactor is present at the Project site to
observe that topsoil is properly removad and kept segregated from subsoil until
replacement occurs. Company shail establish the date and time for the
Commission's third-party construction inspector’s topsocil removal oversight in the
preconsiruction conference.

10.  Company agrees to inform the Commission and the Commission’s third-party
construction inspector of its intent to start construction on the transmission facility
prior to the commencement of construction. Once consfruction has started,
Company shali keep the Commission and the Commission’s third-party
construction inspector updated on construction activities on a monthly basis.

11.  Company understands and agrees that the pipeline will be buried to a minimum
depth from the ground surface to the top of the pipe of 48 inches in range land, 48
inches for cultivated land, 48 inches at the bottom of the ditch for road crossings,
and 72 inches across undeveloped section lines.

12. Company understands and agrees that all topsoil, up to 12 inches, or topsoil to the
depth of cultivation, whichever is greater, over and along trench areas where cuts
will be made, must be carefully stripped and segregated from the subsoil. Any area
on which excavated subsoil will be placed must also be stripped of topsoil. The
stripped topsoil must not be stockpiled in natural drainages, and must be protected
from water erosion. Care must be taken to protect topsoil from unnecessary
compaction by heavy machinery. Unless otherwise approved by the Commission,
topsoil must be removed before topsoil freezes in the late fall/ early winter to the
point that frost inhibits proper soil segregation. After backfiling with subsoil is
completed, any excess subsoil must be placed over the excavation area, blending
the grade into existing topography. Topsoil must be replaced over areas from
which it was stripped only after the subsoil is replaced.

Certification Relating to Order Provisions - Transmission Facility Siting
Case No. PU-18-072
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13 Company understands and agrees that all buried facility crossings of graded roads
must be bored unless the responsible goveming agency specifically permits
Company to open cut the road.

14.  Company understands and agrees that staging areas or equipment shall not be
locaiec on land owned by a person other than Company unless otherwise
negotiated with landowners.

15, Company understands and agress that if any culiural resource, paleontological site,
archeological site, historical site, or grave site is discoverad during construction, it
must be marked, preserved and protected from further disturbances until a
professional examination can be made and a report of such examination is filed
with the Commission and the State Historica! Society.

16.  Company understands and agrees that construction must be suspended when
weather conditions are such that construction activities will cause irreparable
damage to roads or land, unless adequate protection measures are taken by
Company.

F Y
~l

Company understands and agrees that the Commission has authority to stop
Project construction activities in the event of 2 probzble violation of the siting laws,
siting rules, or applicable Commission Orders if, in the opinion of the Cammission,
construction activities are likely to result in irreparable or significant harm.

Restoration and Maintenance:

18.  Company understands and agrees that it shall, as soon as practicable upon the
completion of the construction of the transmission facility, restore the area affected
by the activities to as near as is practicable to the condition as it existed prior to the
beginning of construction.

19. Company understands and agrees that all pre-existing township and county roads
and lanes used during construction must be repaired or restored to a condition that
is equal to or better than the condition prior to the construction of the transmission
facility and that will accommodate their previous use, and that areas used as
temporary roads or working areas during construction must be restored to their
original condition.

20.  Company understands and agrees that reclamation, fertilization, and reseeding is
to be done according to the Natural Resources Conservation Service
recommendations, unless otherwise specified by the landowner and approved by
the Commission.

Certification Relating to Order Provisions — Transmission Facility Siting
Case No PU-18-072
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23,

24.

25.

26.

Company will fulfill its obligation for reclamation and maintenance of the approved
transmission facility right-of-way, transmission facility, and associated facilities

continuing throughoeut the life of the transmissior racility.

Company will repair al! fenices and gates removad or damaged during all phases of
construction and operation of the transmission facility.

Company will repair or replace all drainage tile broken or damaged zs a result of
construction and operation of the transmissicn facility.

Company agrees to comply with the Tree and Shrub Mitigation Specifications,
attached.

Company understands and agrees that it shall remove zll waste that is 2 product of
construction and operation, restoration, and maintenance of the site. and properly
dispose of it on a regular basis.

Company understands znd agrees that it shall provide any necessary safety
measures for traffic control or to restrict public access to the fransmission facility.

Communication with Landowners and PSC:

27,

28.

29.

30.

31.

Company understands and agrees that, prior to beginning construction of the
transmission facility at a location, it shall send a letter to each landowner with whom
an easement was executed for that location specifying the name and phone
number of the company representative who is responsible for receiving and
resolving landowner issues for the life of the easement.

Company understands and agrees that it will file with the commission the name and
phone number of the current company representative who is responsible for
receiving and resolving landowner issues for the transmission facility. The company
will update this information whenever there is a change to the current company
representative for the life of all easements for the transmission facility.

Upon request, Company agrees to provide the Commission with engineering
design drawings of the transmission facility prior to construction.

Company understands and agrees that it shall advise the Commission as soon as
reasonably possible of any extraordinary events which take place at the site of the
transmission facility, including injuries to any person.

Company agrees to report to the Commission, as soon as reasonably possible, the
presence in the permit area of any critical habitat or threatened or endangered
species of which Company becomes aware and which were not previously reported
to the Commission.

Certification Relating to Order Provisions - Transmission Facility Siting
Case Na. PU-18-072
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34.

Company undersiands and agrees that it shall inform the Commission in writing of
any plans to modify the transmission facility or of any pians to medify the site plan
for ihe transmission facility.

Company agrees to provide the Commission with both an electronic and a paper
copy of the corridor approved by the Commission and the facility design
specifications for the construction of the transmission facility showing the location of
the transmission facility as built, and will provide this information within 3 months of
the completion of the construction. Company also agrees to provide an electronic
version of the corridor approved by the Commission and the facility design
specifications for the construction of the transmission facility showing the location of
the transmission facility as built that can be imported into ESRI GIS mapping
software within 3 months of the completion of the consiruction. This slectronic map
data must be referenced to the North Dakota coordinate system of 1983, North
and/or South zones US Survey feet (NAD 83) UTM Zone 13N or 14N feet (NAD
83), or geographic coordinate systemn (WGS 84) fest. The vertical data must be in
the appropriate vertical datum for the coordinate system used. All submissions
must specify the datum in which the data was daveloped.

Company shall notify the Commission as soon as reasonably possible if any
damage, as defined by North Dakota Century Code Chapter 49-23, occurs to
underground facilities during construction conducted under the certificate or permit
issued in this proceeding. In the event of any damage to underground faciiities,
Company shail suspend construction in the vicinity of the damage until compliance
with One-Call Excavation Notice System requirements under North Dakota Century
Code Chapter 49-23 has been determined.

Route Adjustments Before or During Construction:

35.

36.

7.

Company agrees to utilize the following procedures if Company seeks a route
adjustment before or during construction of the pipeline, pursuant under N.D.C.C.
§49-22.1-15.

Company will specifically identify which subsection of NDCC 49-22.1-15 it is
requesting the adjustment under. Company will file the name and contact
information for a key contact person for the purposes of notice and communication
during the adjustment application.

ROUTE ADJUSTMENT WITHIN DESIGNATED CORRIDOR, NO AVOIDANCE
AREA AFFECTED: Before conducting any consfruction activities for any
adjustment to the designated route within the designated corridor under NDCC 49-
22.1-15(1), the Company will file:

Certification Relating to Order Provisions — Transmission Facility Siting
Case No. PU-18-072
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a. Certification and supporting documentation affirming that construction
activities will be within the designated corridor, will not affect any known
exclusion or avoidance areas within the designated corridor;

0. Ceriification and supporting documentation, inciuding a map meeting the

requirements of N.D. Admin. Code § 69-06-04-01(2)(n) identifying the

designated corridor, route and the route adjusiment;

Certification that Company will comply with the Commission’s ordar, law znd

rules designating the corridor 2nd route.

)

38. ROUTE ADJUSTMENT WITHIN DESIGNATED CORRIDOR, AVOIDANCE AREA
AFFECTED: Before adjusting the route of a gas or liquid transmission line under
NDCC 49-22.1-15(2), within the designated corridor that may affect an avoidance
area, and before conducting any construction activities for any adjustment to the
designated route within the designated corridor, the Company will file:

a. A specific description of the avoidance area expecied to be impacted,
including 2 map mesting the requirements of N.D. Admin. Code § 69-06-04-
01(2)(n) identifying:

i. the designated corridor, route and the route adjusiment;
ii. all exciusion and avoidance areas within the portion of the designated
corridor containing the route adjustment

b. Ceitification and supporting documentation affirming:

i. That construction activities wili be within the designated corridor
ii. That construction activities will not affect any known exclusion area

c. All field studies performed on the portion of the designated corridor
containing the route adjustment;

d. Specific information about any mitigation measures Company will take within
the adjustment area;

e. Certification that each owner of real property on which the adjustment is to
be located and any applicable governmental entity with an interest in the
same adjustment area do not oppose the adjustment;

f. Certification that unless the Commission previously authorized the impact to
the same avoidance area, that the utility has good cause and a specific
reason to impact the avoidance area and a reasonable alternative does not
exist;

g. Certification that Company will comply with the Commission’s order, law and
rules designating the corridor and route.

Certification Relating to Order Provisions - Transmission Facility Siting
Case No. PU-18-072
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Company acknowledges and agrees that:

1. Written authorization from the Commission for impacting the avoidance ars
Is necessary prior to commencement of construction activity unless th
Commission fails to act within ten working days of receint of filing a complete
adjustrment application, in which case the adjustment is deemed approved.

2. The initiation of the ten working days begins upon receipt of a complete
filing, to include Company's certifications. supporting documentation and
maps. However, Commission may extend the ten working day provision if
Company, in the person of the key contact referenced above, is informed of
the reason additioniz! time is necessary for extension and has no objection to
an extension.

a
e

39. ROUTE ADJUSTMENT OUTSIDE DESIGNATED CORRIDOR, NO AVOIDANCE
AREA AFFECTED: Before adjusting the route of a gas or liguid transmission line
under NDCC 49-22.1-15(3), outside the designated corridor and not affecting any
exclusion and avoidance area, before conducting any construction activities for any
adjustment to the designated route outside the designated corridor, the Company
will file:

a. Certification and supporting documentation affirming that construction
activities will not affect any kriown exclusion or avoidance arsas,

b. Certification and supporting documents stating the length of the proposed
route outside of the corridor and 2 map meeting the requirements of N.D.
Admin. Code § 69-06-04-01(2)(n) identifying the designated corridor,
corridor adjustment, designated route and the route adjustment;

c. Certification that each owner of real property on which the adjustment is to
be located and any applicable governmental entity with an interest in the
same adjustment area do not oppose the adjustment; and

d. Detailed field studies indicating exclusion and avoidance areas for the
proposed adjustment area; and

e. Certification that Company will comply with the Commission’s order, law and
rules designating the corridor and route.

40. ROUTE ADJUSTMENT OUTSIDE DESIGNATED CORRIDOR, AVOIDANCE
AREA AFFECTED: Before adjusting the route of a gas or liquid transmission line
under NDCC 49-22.1-15(4), outside the designated corridor that may affect an
avoidance area, and before conducting any construction activities for any
adjustment to the designated route outside the designated corridor, the Company
will file:

a. A specific description of the avoidance area expected to be impacted,
including a map meeting the requirements of N.D. Admin. Code § 69-06-04-
01(2)(n) identifying:

Certification Relating to Order Provisions — Transmission Facility Siting
Case No. PU-18-072
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41,

_\)

O

g.

the designated corridor, corridor adjustment, route and the route
adjustment;

i. all exclusion and avoidance areas w.u.u ihe adjustment arsa
Certification that construction activities will not affect any known exclusion
area;

Certification that the utility has good cause and = specific reason to impact
the avoidance area and a reasonable zlternative does not exist within the
designated corridor and route;

Certification that each owner of real property on which the adjustment is to
be located and any applicable governmental entity with an inierest in the
same adjustment area do not oppose the adjustment;

Provide specific information about any mitigation measures Company will
take within the adjustment area;

Detailed field studies indicating exclusion and avoidance areas for the
proposed adjustment area; and

Certification that Company will comply with the Commission's order, law and
rules designating the corridor and route.

Company acknowledges and agrees that:

1.

Written authorization from the Commission for impacting the avoidance area
is necessary prior to commencement of construction activity unless the
Commission fails to act within ten working days of receipt of filing 2 complete
adjustment application, in which case the adjustment is deemed approved.
The initiation of the ten working days begins upon receipt of a complete
filing, to include Company's certifications, supporting documentation and
maps. However, Commission may axtend the ten working day provision if
Company, in the person of the key contact refereniced above, is informed of
the reason additional time is necessary for extension and has no objection to
an extension.

When applicable, Company may submit the field studies from the original
application for the corridor and route provided they cover the adjustment area.

Deiteid tis. 2 day of May, 2018.

ANDEAVOR FIELD SERVICES LLC
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8” and 6” NGL Pipelines —~ McKenzie, Billings, Stark
Siting Application

Tree and Shrub Mitigation Specifications

Inventory

s

Trees and shrubs anticipated to be cleared, including those that are considered
invasive species or noxious weeds (s.g., Caragana arborescens, Elaeagnus
angustifolia, Rhamnus cathartica, Tamarix chinensis, T. parvifiora, T.
ramosissime, Ulmus pumila), must be inventoried before cutting. The inventory

must record the location, number, and species of trees and shrubs.

In windbreaks, shelterbelts and other planted zreas, trees or shrubs anticipated

to be cleared, regardless of size, must be inventoried for replacement.

In native growth areas, trees anticipated to be cleared that are 1 inch diameter
at breast height (dbh) or greater must be inventoried for replacement.

In native growth areas, shrubs anticipated to be cleared in the permanent right-

of-way must be inventoried for replacemenit.

In native growth areas outside the permanent right-of-way, shrubs must be cut
flush with the surface of the ground, taking care to leave the naturally occurring
seed bank and root stock intact. If scil disturbance is necessary, the native
topsoil must be preserved and replaced after construction. Shrubs must be
allowed to regenerate naturally where native topsoil is preserved and replaced.
Where native topsoil is not preserved and replaced, shrubs anticipated to be

cleared must be inventoried for replacement.

In native growth areas, trees and shrubs may be inventoried by actual count or
by a sampling method that will properly represent the woody vegetation




population. A sampling pian developed by the company, filed with the North
Dakota Public Service Commission (Commission) and approved prior to the

start of construction must define the sampling method to be used for tress, for
tall shrubs and for low shrubs. The data from the sample plots must be
extrapoiated to the total acreage of the wooded arez to be cleared to detarmine

the species and quantity of trees 2nd shrubs to be replaced.

Clearing for Construction

7. Trees and shrubs must be selectively cleared, leaving mature trees and shrubs

intact where practical.

8. The maximum widih of clear cuts through windbreaks, shelterbelts and ali other

wooded areas is 50 feet, unless otherwise approved by the Commission.

9. If the area of trees or shrubs actually clearad differs from the arez inventoried,
the difference in number of trees and shrubs to be replaced must be noted on

the inventory.

Replacement

10. Prior to tree and shrub replacement, documentation identifying the number and
variety of irees and shrubs removed, as well as the mitigation plan for the
proposed number, variety, type, location and date of replacement plantings,
must be filed with and approved by the Commission.

11. Two 2-year-old saplings must be planted for every one tree removed. Two

shrubs (stem cuttings) must be planted for every one shrub removed.

12. Except in the case of invasive or noxious species, trees and shrubs must be
replaced by the same species or similar species, suitable for North Dakota
growing conditions as recommended by the North Dakota Forest Service.

Invasive or noxious species must be replaced by similar non-invasive or non-

Tree and Shrub Mitigation
Case No. PU-18-072
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noxious species suitable for North Dakota growing conditions as recommended

by the North Dakota Forast Sarvice

13. Tree and shrub replacement must not be conducted within 2 20 to 30 foot wide
paih ovar the pipeline to facilitate visual inspections of the right-of-way in

accordance with U.S. Department of Transportation safety regulations.

14. Landowners musi be given the option of having replacement irees and shrubs
planted on the landowner's property, either on or off the right-of-way. The
landowner must also be given the opportunity to waive those options in writing
in order to have replacement trees and shrubs planted off the landowner's

property.

15. At the conclusion of the project, documentation identifying the actual number,
variety, type, location and date of the replacement plantings must be filed with
the Commission.

16. Tree and shrub replacements must be inspected annuaily, in September, for
three years. The first annual inspection must be at least one year from the
anniversary date of the original plantings. A report of each annual inspection
must be submitied to the Commission by October 1 of each year, documenting
the condition of plantings and any woodlands work completed as of September
of each year. If after the third annual report the survival rate is less than 75%,
the Commission may order additional planting(s).

Tree and Shrub Mitigation
Case No. PU-18-072
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June 15,2018

Mr. and Mrs. Larry Sorenson

Post Office Box 752

Watford City, North Dakota 58854

Re: Company Contact Information

Dear Mr. and Mrs. Sorenson:

Andeavor Field Services LLC (Andeavor) has begun construction of its Oasis Y-Grade

Pipeline System. If you have any questions or issues during construction, please contact
me at 217-725-4366, or jsh@gandpland.com.

If you are unable to reach me, or should there be any issues after construction and
reclamation has been completed, do not hesitate to contact Kurt VonBokern at 701-340-
6343, or kurt.a.vonbokern@andeavor.com.

Sincerely,

Jeremy Hinds

Percheron LLC

Representing

Andeavor Field Services LLC

19100 Ridgewood Parkway San Antonio, Texas 78259



